

TASKS	by	2007				2008							
		Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul	Aug.
T.1. Collection of the infrastructural needs by WBC	WBC	■											
T.2. Setting up the award criteria by the (SB members)	SB	■											
T.3. Sending the most urgent infrastructural needs from WBC to the MHEST by WBC	MHEST WBC	■		▼M1									
T.4. Info-leaflet (prepared by ASO Ljubljana) & letter (prepared by MHEST) (to be send to the potential donors)	MHEST ASO Ljubljana		■										
T.5. Setting up the award homepage platform (www.investscienceseee.info/infrastructure & office@investscienceseee.info); online application	ASO Ljubljana		■		▼M2								
T.6. Publishing the information and online application for the donors and receivers on www	ASO Ljubljana			■									
T.7. Dissemination of the letter and info-leaflet (potential donors: EARTO, European Universities Association, Official development assistance agencies, companies (to addresses received from SEE- ERA.NET SB members)	MHEST ASO Ljubljana			■									
T.8. Dissemination of the information about the award (newspapers, international conferences, events during the Slovenian EU presidency...)	MHEST ASO Ljubljana	■											
T.9. Collecting the online applications from donors and receivers who will apply (management and communicating the information about the award)	ASO Ljubljana				■				▼M3				
T.10. Organisation of the meeting of the award selection commission (if needed)	ASO Ljubljana								■				
T.11. Organisation of the Award Ceremony	MHEST ASO Ljubljana									■		▼M4	
T.12. Evaluation & further activities	MHEST												■

Legend	
▼	Milestones
■	Gantt bar

Key Dates					
T.1.	Sept. 2007	T.5.	end of Oct. 2007	T.9.	Nov. 2007 - Apr. 2008
T.2.	Sept. 2007	T.6.	Nov. 2007	T.10.	Apr. 2008
T.3.	12.Oct. 2007	T.7.	Nov. 2007	T.11.	4.-5. June 2008
T.4.	end of Oct. 2007	T.8.	ongoing	T.12.	Jul. - Avg. 2008