

TASKS	by	2007				2008											
		Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul	Aug.	Sept.	Oct.	Nov.	
T.1. Collection of the infrastructural needs by WBC	WBC	■															
T.2. Setting up the award criteria by the (SB members)	SB	■															
T.3. Sending the most urgent infrastructural needs from WBC to the MHEST by WBC	MHEST WBC		■	▼ M1													
T.4. Info-leaflet (prepared by ASO Ljubljana) & letter (prepared by MHEST) (to be send to the potential donors)	MHEST ASO Ljubljana		■														
T.5. Setting up the award homepage platform (www.investsciencesee.info/infrastructure.html & office@investsciencesee.info); online application	ASO Ljubljana		■														
T.6. Publishing the information and online application for the donors and receivers on www	ASO Ljubljana			■	▼ M2												
T.7. Dissemination of the letter and info-leaflet	MHEST ASO Ljubljana			■													
T.8. Dissemination of the information about the award (newspapers, international conferences, events during the Slovenian EU presidency...)	MHEST ASO Ljubljana		■														
T.9. Collecting the online applications from donors and receivers who will apply (management and communicating the information about the award)	ASO Ljubljana					■											▼ M3
T.10. Organisation of the meeting of the award selection commission (if needed)	ASO Ljubljana																
T.11. Organisation of the Award Ceremony	MHEST ASO Ljubljana																■
T.12. Evaluation & further activities	MHEST																■

Legend	
▼	Milestones
■	Gantt bar